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Design-Build Institute of America - Contract Documents
LICENSE AGREEMENT
By using the DBIA Contract Documents, you agree to and are bound by the terms of this License Agreement.
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1. License. The Design-Build Institute of America (“DBIA”) provides DBIA Contract Documents and licenses their use
worldwide. You acknowledge that DBIA Contract Documents are protected by the copyright laws of the United States.
You have a limited nonexclusive license to: (a) Use DBIA Contract Documents on any number of machines owned,
leased or rented by your company or organization; (b) Use DBIA Contract Documents in printed form for bona fide
contract purposes; and (c) Copy DBIA Contract Documents into any machine-readable or printed form for backup or
modification purposes in support of your permitted use.
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2. User Responsibility. You assume sole responsibility for the selection of specific documents or portions thereof to
achieve your intended results, and for the installation, use, and results obtained from the DBIA Contract Documents.
You acknowledge that you understand that the text of the DBIA Contract Documents has important legal
consequences and that consultation with an attorney is recommended with respect to use or modification of the text.
You will not represent that any of the contract documents you generate from DBIA Contract Documents are DBIA
documents unless (a) the document text is used without alteration or (b) all additions and changes to, and deletions
from, the text are clearly shown.
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3. Copies. You may not use, copy, modify, or transfer DBIA Contract Documents, or any copy, modification or merged
portion, in whole or in part, except as expressly provided for in this license. Reproduction of DBIA Contract
Documents in printed or machine-readable format for resale or educational purposes is expressly prohibited. You will
reproduce and include DBIA’s copyright notice on any printed or machine-readable copy, modification, or portion
merged into another document or program.
4. Transfers. You may not transfer possession of any copy, modification or merged portion of DBIA Contract
Documents to another party, except that a party with whom you are contracting may receive and use such transferred
material solely for purposes of its contract with you. You may not sublicense, assign, or transfer this license except as
expressly provided in this Agreement, and any attempt to do so is void.
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5. Term. The license is effective for one year from the date of purchase. DBIA may elect to terminate it earlier, by written
notice to you, if you fail to comply with any term or condition of this Agreement.
6. Limited Warranty. DBIA warrants the electronic files or other media by which DBIA Contract Documents are
furnished to be free from defects in materials and workmanship under normal use during the Term. There is no other
warranty of any kind, expressed or implied, including, but not limited to the implied warranties of merchantability and
fitness for a particular purpose. Some states do not allow the exclusion of implied warranties, so the above exclusion
may not apply to you. This warranty gives you specific legal rights and you may also have other rights which vary from
state to state. DBIA does not warrant that the DBIA Contract Documents will meet your requirements or that the
operation of DBIA Contract Documents will be uninterrupted or error free.
7. Limitations of Remedies. DBIA’s entire liability and your exclusive remedy shall be: the replacement of any
document not meeting DBIA’s "Limited Warranty" which is returned to DBIA with a copy of your receipt, or at DBIA’s
election, your money will be refunded. In no event will DBIA be liable to you for any damages, including any lost
profits, lost savings or other incidental or consequential damages arising out of the use or inability to use DBIA
Contract Documents even if DBIA has been advised of the possibility of such damages, or for any claim by any other
party. Some states do not allow the limitation or exclusion of liability for incidental or consequential damages, so the
above limitation or exclusion may not apply to you.
8. Acknowledgement. You acknowledge that you have read this agreement, understand it and agree to be bound by its
terms and conditions and that it will be governed by the laws of the District of Columbia. You further agree that it is the
complete and exclusive statement of your agreement with DBIA which supersedes any proposal or prior agreement,
oral or written, and any other communications between the parties relating to the subject matter of this agreement.

INSTRUCTIONS
For DBIA Document No. 530 Standard Form of Agreement Between Owner and Design-Builder  Cost Plus
Fee with an Option for a Guaranteed Maximum Price (2010 Edition)
Checklist
Use this Checklist to ensure that the Agreement is fully completed and all exhibits are attached.
Owner’s name, address and form of business
Design-Builder’s name, address and form of business

Page 1
Section 2.1.3
Section 4.2

Project name and address
Identify other exhibits to the Agreement
Note the optional provisions that are provided

Section 4.3.2
Section 5.2.1
Section 5.2.2

Complete blanks for additional sum for use of Work Product
Complete blanks for calendar days and note the optional language that is provided
Insert any interim milestones (optional)

Section 5.4
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_______

Page 1
Page 1

Section 5.5

_______

Section 5.6
Section 5.7
Section 6.1.2

Complete blanks for early completion bonus and note the optional provision that is provided
Note the optional provisions that are provided
Insert basis for pricing preliminary services (optional)

Section 6.2.1
Section 6.2.2

Choose basis for Fee and complete blanks
Insert financial arrangements for adjustments and note optional provisions

Section 6.3.3
Section 6.3.4
Section 6.4.4

Complete blanks for markup; insert or attach personnel names, etc.
Note the optional provision that is provided
Note the optional provision that is provided
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_______
_______
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_______

Complete blanks for liquidated damages and note the optional provisions that are
provided
If the parties select the option provided they have to insert an amount

Section 6.6.1.1 Complete blanks for GMP, and note the optional provision that is provided
Section 6.6.1.2 Complete blanks for Design-Builder’s Contingency
Section 6.6.3.1 Choose method for sharing savings; complete blanks
Section 6.7.1
Section 7.1.1
Section 7.2.1

Note optional provision
Complete blanks for day of month
Complete blanks for retention percentage and note optional provision
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_______

_______

Section 7.2.2
Section 7.4
Section 8.1.3

Note the optional provision that is provided
Complete blanks for interest rate
Choose overhead/profit method for termination for convenience

Section 8.2.1
Section 8.2.2
Section 9.1.1

Complete blanks for percentages
Complete blanks for percentages
Insert Owner’s Senior Representative’s name, etc. (optional)

Section 9.1.2
Section 9.2.1
Section 9.2.2

Insert Owner’s Representative’s name, etc. (optional)
Insert Design-Builder’s Senior Representative’s name, etc. (optional)
Insert Design-Builder’s Representative’s name, etc. (optional)

Section 10.1
Section 10.2

Attach Insurance Exhibit
Insert amount and conditions of bonds or other security and note the options that are
provided

Section 11.1
Last Page

Insert any other provisions (optional)
Owner’s and Design-Builder’s execution of the Agreement
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General Instructions
Instruction

Standard Forms

Standard form contracts have long served an important function in the United States and
international construction markets. The common purpose of these forms is to provide an
economical and convenient way for parties to contract for design and construction
services. As standard forms gain acceptance and are used with increased frequency,
parties are able to enter into contracts with greater certainty as to their rights and
responsibilities.

DBIA Standard
Form Contract
Documents

Since its formation in 1993, the Design-Build Institute of America (“DBIA”) has regularly
evaluated the needs of owners, design-builders, and other parties to the design-build
process in preparation for developing its own contract forms. Consistent with DBIA’s
mission of promulgating best design-build practices, DBIA believes that the design-build
contract should reflect a balanced approach to risk that considers the legitimate interests
of all parties to the design-build process. DBIA’s Standard Form Contract Documents
reflect a modern risk allocation approach, allocating each risk to the party best equipped
to manage and minimize that risk, with the goal of promoting best design-build practices.

3.

Use of Non-DBIA
Documents

To avoid inconsistencies among documents used for the same project, DBIA’s Standard
Form Contract Documents should not be used in conjunction with non-DBIA documents
unless the non-DBIA documents are appropriately modified on the advice of legal
counsel. Moreover, care should also be taken when using different editions of the DBIA
Standard Form Documents on the same project to ensure consistency.

4.

Legal
Consequences

DBIA Standard Form Contract Documents are legally binding contracts with important
legal consequences. Contracting parties are advised and encouraged to seek legal
counsel in completing or modifying these Documents.

Reproduction

DBIA hereby grants to purchasers a limited license to reproduce its Documents
consistent with the License Agreement accompanying these Documents. At least two
original versions of the Agreement should be signed by the parties. Any other
reproduction of DBIA Documents is strictly prohibited.

2.

Effective contracting is accomplished when the parties give specific thought to their
contracting goals and then tailor the contract to meet the unique needs of the project and
the design-build team. For that reason, these Documents may require modification for
various purposes including, for example, to comply with local codes and laws, or to add
special terms. DBIA’s latest revisions to its Documents provide the parties an opportunity
to customize their contractual relationship by selecting various optional contract clauses
that may better reflect the unique needs and risks associated with the project.
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5.
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Subject
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No.

6.

Modifications

Any modifications to these Documents should be initialed by the parties. At no time
should a document be re-typed in its entirety. Re-creating the document violates
copyright laws and destroys one of the advantages of standard forms-familiarity with the
terms.

7.

Execution

It is good practice to execute two original copies of the Agreement. Only persons
authorized to sign for the contracting parties may execute the Agreement.
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Specific Instructions
Section

General

Title

Purpose of This
Agreement

Instruction
DBIA Document No. 530 (“Agreement”) should be used when the parties intend that
Owner pay Design-Builder the Cost of the Work plus a Fee, with or without a
Guaranteed Maximum Price (“GMP”). If there is uncertainty about Owner’s Project
Criteria, or the Project Criteria remain to be developed by Owner and Design-Builder
together, a cost-plus/GMP contracting approach is desirable.
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If there is certainty as to Owner’s Project Criteria, a lump sum fixed price for the
completion of all design and construction services may be suitable, especially when
the Owner procures Design-Builder’s services by competitive means. In such case,
DBIA Document No. 525 should be used.
Purpose of These
Instructions

These Instructions are not part of this Agreement, but are provided to aid the parties
in their understanding of the Agreement and in completing the Agreement.

General

Related Documents

This Agreement shall be used in conjunction with the General Conditions of Contract.
Other related Contract Documents are listed in Article 2 of this Agreement.

General

Date

On Page 1, enter the date when both parties reach a final understanding. It is
possible, due to logistical reasons, that the dates when the parties execute the
Agreement may be different. Once both parties execute the Agreement, the effective
date of the Agreement will be the date recorded on Page 1. This date does not,
however, determine Contract Time, which is measured according to the terms of
Article 5.

General

Parties: Owner and
Design-Builder

On Page 1, enter the legal name and full address of Owner and Design-Builder, as
well as the legal form of each entity, e.g., corporation, partnership, limited partnership,
limited liability company, or other.

2.1.2

GMP Exhibit, GMP
Proposal

If a GMP is established upon execution of this Agreement, the GMP Exhibit must be
attached pursuant to Section 6.6.1.1. If a GMP is established after execution of this
Agreement, the GMP Proposal must be attached pursuant to Section 6.6.2. Both the
GMP Exhibit and GMP Proposal will include those Basis of Design Documents
Design-Builder uses as the basis for its GMP.

2.1.5

Construction
Documents

After execution of the Agreement, and consistent with the requirements of Section 2.4
of the General Conditions of Contract, Design-Builder will prepare Construction
Documents, subject to Owner’s review and approval.
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General

Order of
Precedence

3.3

Definitions

Terms, words and phrases used in the Agreement shall have the same meanings
used in the General Conditions of Contract.

Design
Specifications

The Owner is cautioned that if it includes design specifications in its Project Criteria
there is case law holding that the Design-Builder is entitled to rely on such
information, and to the extent such information is not accurate, the Design-Builder will
be entitled to an adjustment in the Contract Price and/or Contract Time. Accordingly,
the Owner to avoid such potential liability should consider using performance
specifications.
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3.2

The Contract Documents are listed in Section 2.1 in the order of their precedence.
The GMP Exhibit and GMP Proposal are based on the Basis of Design Documents,
which are comprised of various documents. The parties should strongly consider
establishing the priority of the various documents comprising the GMP Exhibit or GMP
Proposal to avoid disputes should discrepancies arise among the documents.
Moreover, Section 2.1.3 recognizes that there may be other exhibits attached to this
Agreement. If this is the case, the parties should discuss whether these exhibits
should be part of the Basis of Design Documents. If these exhibits are not made part
of the Basis of Design Documents, these exhibits will not take priority over the Basis
of Design Documents in the event of a conflict.

3.4

Instruction

Work Product

This Agreement provides that the Design-Builder shall retain ownership of the Work
Product it produces, but obligates Design-Builder to grant a limited license to Owner
to use the Work Product according to the terms and circumstances described in
Sections 4.2, 4.3, 4.4 and 4.5.

4.2

Owner’s Limited
License Upon
Payment in Full

Design-Builder shall grant Owner, at Owner’s sole risk, a limited license to use the
Work Product at the completion of the Work in connection with Owner’s occupation of
the Project. This Section also provides the parties with the option of transferring
ownership of some or all of the Work Product to the Owner upon payment in full for all
Work performed. Generally, where the Owner desires ownership of Work Product, it is
sufficient to transfer ownership of unique architectural and design elements.

4.3

Owner’s Limited
License Upon
Owner’s
Termination for
Convenience or
Design-Builder’s
Election to
Terminate

Owner should not use the Termination for Convenience Clause to obtain DesignBuilder’s valuable design concepts, and then seek lower bids from other designbuilders. Therefore, where Owner terminates this Agreement for its convenience, and
then decides to complete the Project with its own or thirdparty forces, Design-Builder
shall grant Owner the rights set forth in Section 4.2, provided Owner pays DesignBuilder all amounts due Design-Builder as required by the Contract Documents,
including paying Design-Builder an additional sum per Section 4.3.2 for the use of the
Work Product. In the event Design-Builder elects to terminate this Agreement for
cause, for reasons set forth in Section 11.4 of the General Conditions of Contract,
these same conditions apply to Owner’s use of the Work Product.

Additional
Compensation

To minimize disputes, the parties should negotiate prior to the execution of the
Agreement the amount Owner shall pay Design-Builder for the use of Design-Builder’s
Work Product in the event Owner terminates this Agreement for its convenience or
Design-Builder elects to terminate this Agreement for cause. Enter this amount.
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4.3.2
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4.1

E

Title

M

Section

4.4

Owner’s Limited
License Upon
Design-Builder’s
Default

If Design-Builder is properly terminated for default, Owner is granted a limited license
to use the Work Product, to complete the Project, and Owner shall thereafter have the
same rights and obligations as set forth in Section 4.2.

4.5

Owner’s
Indemnification for
Use of Work
Product

Owner’s use or alteration of the Work Product shall be at its sole risk, and Owner must
agree to defend, indemnify and hold harmless Design-Builder and anyone working by
or through Design-Builder, including Design Consultants of any tier.

5.1

Date of
Commencement

Design-Builder’s obligation to commence work is triggered by its receipt of a Notice to
Proceed unless the parties mutually agree otherwise.

Substantial
Completion of the
Entire Work

Enter the calendar days duration by which Substantial Completion has to be achieved.
The parties in this Section have the option of modifying the definition of Substantial
Completion set forth in the General Conditions of Contract if they want to use a
Temporary Certificate of Occupancy as the benchmark. If this option is selected,
Substantial Completion will be deemed to be achieved no later than the date a
Temporary Certificate of Occupancy is issued if applicable to the Project.

5.2.1
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Instruction

Interim Milestones

It may be that some portions of the Work must be completed in phases or within a
prescribed period of time to accommodate Owner’s needs. The parties may, at their
option, identify these portions of the Work to be completed prior to Substantial
Completion of the entire Work. Enter the calendar days, starting from the Date of
Commencement, for achieving Substantial Completion of these identified portions of
the Work. If these portions of the Work are required to be substantially completed by
certain milestone dates, enter those dates. As presently drafted, no remedy is
provided to the Owner if an interim milestone is not met. If the Owner has special
requirements as it relates to interim milestones, the Owner may want to consider a
remedy for the Design-Builder’s failure to meet an interim milestone, as well as
providing a bonus to the Design-Builder for satisfying such interim milestone.
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5.2.2

Title

E

Section

Owner should make a good faith evaluation of the amount that is reasonably
necessary to compensate it for delay. Owner should not establish liquidated damages
to penalize Design-Builder. Moreover, in the event a GMP is not established upon
execution of the Agreement, it appears prudent for the parties to refrain from
establishing liquidated damages until such time as the GMP is established.

M
Liquidated
Damages
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5.4

Section 5.4 establishes a grace period between the Scheduled Substantial
Completion Date and the assessment of liquidated damages in order to prevent
disputes as to which party bears responsibility for only a few days of delay. The
parties should enter the calendar days that may pass following the Scheduled
Substantial Completion Date before liquidated damages will be assessed.
The parties are also provided the option of establishing liquidated damages if the
Design-Builder fails to achieve Final Completion within a specified number of days
after Substantial Completion. If this option is selected, the parties have to negotiate
the number of days, as well as the liquidated damages amount. The parties in
negotiating liquidated damages should keep in mind that the amount of liquidated
damages for failing to achieve Final Completion should be a considerably scaled
down amount and should reflect the financial harm to the Owner. In no case should
the total amount of liquidated damages for the Project exceed an amount that is
reasonably necessary to compensate Owner for Project delay.
The parties also have the option here of eliminating liquidated damages altogether, in
which case the Owner can recover actual damages for Project delay at an amount
that is capped by the parties. The Owner is cautioned that it still cannot recover
consequential damages, as they are waived under Section 10.5.1 of the General
Conditions of Contract.

5.5

Liquidated
Damages Cap

The parties can agree to cap liquidated damages for delay at a negotiated amount.
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5.7

Instruction

Early Completion
Bonus

If the Project economics justify liquidated damages, then it is appropriate to couple
these liquidated damages with an early completion bonus. The parties should enter
the number of calendar days prior to the Scheduled Substantial Completion Date that
will set the Bonus Date. Also, enter the amount of the bonus to be paid per day that
will allow Owner to share with Design-Builder the economic benefits of early
completion. Moreover, in the event a GMP is not established upon execution of the
Agreement, it appears prudent for the parties to refrain from establishing an early
completion bonus until such time as the GMP is established. The parties also have
the option in Section 5.6 of capping the early completion bonus at a negotiated
amount.

Compensation for
Force Majeure
Events

The parties are provided the opportunity of providing the Design-Builder the right to
receive compensation for Force Majeure Events. By selecting this option, the parties
agree to modify Section 8.2.2 of the General Conditions of Contract, in which case the
parties have to negotiate how many cumulative days of Force Majeure delays must
occur before the Design-Builder is entitled to either a negotiated amount per day for
delay or the direct costs it has incurred as a result of such delay.
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5.6

Title
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Optional Pricing

6.2.1

Design-Builder’s
Fee

Enter the amount of Design-Builder’s Fee as a sum certain or as a percentage of the
Cost of the Work. Design-Builder’s Fee shall be commensurate with the services it
provides and the risk it assumes in providing single point responsibility to Owner.

6.2.2

Adjustments to
Design-Builder’s
Fee

For additive Change Orders, the parties have to negotiate the Fee the Design-Builder
will receive. For deductive Change Orders, the parties have the option by checking
the appropriate box to signify whether there will be no additional reduction or whether
there will be an additional reduction based on a negotiated percentage.

6.3.3

Wages for DesignBuilder’s
Employees at
Principal or Branch
Offices

DBIA endorses reimbursing salaries and associated benefits of Design-Builder’s
Project personnel, such as accountants, stationed at offices other than the field office,
when to do so is more efficient and cost effective. Enter the percentage markup to be
applied for Project-related overhead associated with such personnel. Insert, or attach
as an exhibit, a list of such personnel and their job functions.

Employee Benefits

It may be simpler for the parties to agree on a multiplier (rather than actual costs) to
compensate the Design-Builder for employee benefits. Accordingly, the parties may
want to insert the multiplier to be applied to the wages and salaries of such
reimbursable employees.
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6.1.2

This Agreement allows the parties the flexibility to establish within the Contract Price a
different payment basis for certain preliminary portions of the Work which may be
necessary to permit Design-Builder to furnish Owner with a GMP. Alternatively, the
parties may use DBIA Document No. 520 to perform certain preliminary design
services prior to setting the GMP. Enter a description of any such services, the basis
for determining the price, and the price to be paid.

6.3.4
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6.3.23

Warranty Escrow

At this section, the parties are provided the opportunity to establish prior to Final
Completion an escrow account in a negotiated amount to be used to reimburse the
Design-Builder for its costs incurred in performing warranty Work. If funds remain in
the escrow account after the expiration of the warranty period, the funds are returned
to the Owner subject to Design-Builder’s share of any savings. Note that even if the
escrow account is exhausted, if funds remain under the GMP, the Owner is still
obligated to reimburse the Design-Builder for its warranty Work.

E

Costs for
Defective/NonConforming Work

The Cost of the Work shall include the costs to repair or correct defective or nonconforming Work (including warranty or corrective work performed after Substantial
Completion) unless caused by Design-Builder’s negligence. DBIA believes that
Design-Builder should not be penalized for inadvertent mistakes which are inevitable
when designing and constructing a Project. To do so would encourage ultraconservatism in every task, the ultimate cost of which would be greater than a
proactive approach to performing the Work.

This section recognizes that the parties may agree that certain items of Work should
be treated as an Allowance Item and priced based on Allowance Values. The
Allowance Value for which the Design-Builder will be entitled to receive compensation
includes direct cost of labor, materials, equipment, transportation, taxes and insurance
associated with the Allowance Item. All other costs associated with the Allowance
Item, such as design fees, general conditions costs and fee, are deemed to be
included in the Contract Price. However, by checking the box, the parties agree that in
the event the actual cost of the Allowance Item is greater than or less than the
Allowance Value by a negotiated percentage, then Design-Builder’s right to Fee and
markup shall be determined pursuant to Section 6.2.2.

Allowance Value
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6.4.4

Instruction

PL

6.3.7

Title

M

Section

This Agreement provides the parties flexibility in establishing the Contract Price.
Parties can establish a GMP before or after entering into this Agreement, or elect to
proceed on the basis of costs plus a fee, without a GMP.

6.6

The Guaranteed
Maximum Price

If a GMP method is elected, the GMP should not be established until the Basis of
Design Documents are sufficiently defined to make the GMP realistic and meaningful.
Setting it too early does not permit reasonable opportunity for scope definition and
evaluation of Project risk. On the other hand, setting it too late may not achieve
Owner’s objective of having an early price guarantee to enable it to make decisions
relative to the Project.
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GMP at Agreement
Execution

Instruction
Enter the GMP, if appropriate. Attach as an exhibit to this Agreement the Basis of
Design Documents used to establish the GMP. These documents comprise the GMP
Exhibit which shall become a Contract Document pursuant to Section 2.1.1 of the
Agreement. The Design-Builder does not guarantee any specific line item provided as
part of the GMP.
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6.6.1.1

Title

E

Section

By selecting the alternate option, the Design-Builder agrees to guarantee the line item
in its GMP for general conditions costs only. The Design-Builder agrees that it is
responsible for paying general conditions costs in excess of this line item. The
Design-Builder does not guarantee any other line items in the GMP.

GMP Contingency

While not provided for in the Contingency provision, DBIA recognizes that there may
be situations where the Owner will want to recapture the Contingency prior to Final
Completion. For example, the Owner may want to use amounts in the Contingency to
fund changes to the Project. The Owner’s desire has to be balanced against the
Design-Builder’s need to use the Contingency to fund unanticipated costs for which it
is liable. Accordingly, balancing these competing concerns is usually accomplished by
releasing some of the Contingency to the Owner after the Design-Builder has bought
out the Subcontractors, providing that the Design-Builder is not obligated to release
Contingency amounts in excess of amounts identified for reasonably foreseen uses or
potential uses of the Contingency.
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6.6.1.2

M

Enter the amount of Design-Builder’s Contingency. The Contingency is for the
exclusive use of the Design-Builder and covers all unanticipated costs incurred that
are not the basis of a Change Order. This section sets forth by way of example only
the type of costs that would be funded out of the Contingency. Other costs, such as
but not limited to any deductibles the Design-Builder is obligated to pay, would be
subject to reimbursement. The Design-Builder is also required to provide the Owner
with a monthly status report accounting for the Contingency, including all reasonably
foreseen uses and potential uses of the Contingency for the upcoming three months.
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GMP Proposal
After
Execution of This
Agreement

Instruction
At the request of Owner, Design-Builder shall submit its GMP Proposal, which shall
include the items listed in Sections 6.6.2.1.1 to 6.5.2.1.9. If the parties agree to
additions or deletions from this list, modify this Section 6.6.2.1 appropriately.
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6.6.2.1

Title

The Agreement provides the parties with flexibility as to when the GMP Proposal will
be submitted after execution of the Agreement. Prior to execution of the Agreement
the parties should discuss when Owner desires Design-Builder to submit its GMP
Proposal.

PL

Section

Schedule

6.6.2.3

Acceptance of
GMP Proposal

If Owner accepts the GMP Proposal, the parties should amend this Agreement to add
the final GMP Proposal as a Contract Document pursuant to Section 2.1.2.

M

6.6.2.1.4

Given that expedited delivery is one of the primary factors driving many owners to
select the design-build method, DBIA strongly believes that the parties should discuss
and understand what each party must do to support the Project schedule. The entire
Work, both design and construction, should be scheduled. The schedule should
indicate the dates for the start and completion of the various stages of the Work,
including the date when Owner information and approvals are required, and any
Owner created constraints. The Agreement also provides flexibility to establish the
Scheduled Substantial Completion Date prior to submission of the GMP Proposal.

This Agreement provides three options for Owner in the event it fails to accept the
GMP Proposal and two choices for Design-Builder if Owner fails to exercise any of the
three options. These options are specifically designed to prevent one party from
receiving a windfall in the event the parties cannot agree on the GMP and the
Agreement is terminated.

Failure to Accept
the GMP Proposal
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6.6.2.4

The parties should take note that if Owner exercises its option to terminate for
convenience, or Design-Builder suspends performance, Design-Builder will not be
entitled to payment for uncompleted Work provided by Section 8.2. However,
additional payment for Owner’s use of Work Product will be due Design-Builder
pursuant to Section 4.3, if Owner proceeds to complete the Project using DesignBuilder’s Work Product.

6.6.3

Savings

One of the benefits of a GMP approach is the possibility that with good management
by Design-Builder and timely support from Owner the actual Cost of the Work and Fee
may be less than the GMP. This creates a savings pool that should result in a benefit
to both Design-Builder and Owner. Sharing these savings creates an incentive for
Design-Builder to save costs. Some factors to consider in determining how the
Savings are shared include the timing for the establishment of the GMP and the
amount of Design-Builder’s Fee established under Section 6.2.1.

6.6.3.1

Savings
Calculations

This section provides that if the actual Cost of the Work and Design-Builder’s Fee is
less than the GMP, as such GMP may have been adjusted, the savings, if any, shall
be shared. The Agreement offers two choices for distributing Savings. Choose a
method and enter the appropriate figures.
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Instruction

6.7

Performance
Incentives

In addition for the potential of the Design-Builder to share in Savings as set forth in
Section 6.6.3, there may be other performance incentives that will influence Project
success. Such incentives may include award fees tied to the Design-Builder achieving
certain standards relative to client satisfaction, safety, and personnel retention. The
parties are encouraged to discuss the use of such incentives during negotiation of this
Agreement. Any agreement on the use of incentives should be set forth in an exhibit
attached to this Agreement.

7.1.1

Progress Payments

Enter the day of the month when Design-Builder shall submit its Application for
Payment.
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Title

PL

Section

Enter the percentage Owner will retain from Progress Payments to Design-Builder
until fifty percent (50%) of the Work is completed. Owner should recognize that it
creates undue hardship to hold retainage on Subcontractors that have completed their
work early in the Project. Owner should accordingly consider releasing retainage on
Subcontractors that complete work early in the Project, providing that these
Subcontractors have satisfactorily performed their portion of the Work.
Retainage

M

7.2.1

The parties are provided the option of modifying the retainage provision by checking
the box. This option excludes from retainage the Design-Builder’s General Conditions
costs and amounts paid to Design-Builder’s Design Consultant. The rationale for
selecting this option is that the Design-Builder is obligated to pay its General
Conditions costs in full each month and that under the design-bid-build delivery
method, the Owner typically does not retain sums from its Designer.

Release of
Retainage

This section requires the Owner to release retainage to the Design-Builder. If the
Design-Builder and Owner have established a warranty reserve in accordance with
Section 6.3.2.4, the parties shall establish an escrow account at this time.

7.4

Interest

The parties should enter the rate at which interest will accrue on Design-Builder’s
payments if unpaid five (5) days after due. Late payment creates a hardship for
Design-Builder, its Design Consultants and Subcontractors.

Record Keeping

The Owner is provided access to Design-Builder’s accounting information as it relates
to Costs of the Work. However, if the parties have agreed to multipliers or markups,
the time to challenge and negotiate those percentages is at the time the parties
execute the Agreement and not during the Project or after it has been completed.
Accordingly, the Owner can at any time audit these percentages only to confirm that
such percentage has been properly charged and not to challenge the composition of
such percentage.

SA
7.2.2

7.5

Instruction Sheet for DBIA Document No. 530
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Instruction

Termination for
Convenience:
Overhead and
Profit

The parties should choose prior to execution of the Agreement the method that will be
used to determine overhead and profit paid to Design-Builder in the event Owner
terminates Design-Builder for its convenience. The parties may choose to set
percentage rates for overhead and profit prior to execution of the Agreement, or may
choose to determine reasonable sums to be paid for overhead and profit at the time of
the termination. If the parties choose to set overhead and profit rates prior to
execution of the Agreement, the percentages should be entered in Section 8.1.3.

8.2

Termination for
Convenience:
Additional
Payments

Although it is important for Owner to have a process for terminating this Agreement for
convenience, the process must consider the interests of Design-Builder. If Owner
terminates this Agreement for its own convenience, compensating Design-Builder for
its costs will not be adequate because Design-Builder will have committed its
resources for a small amount of revenue. Therefore, in addition to the overhead and
profit paid in Section 8.1, Owner shall pay Design-Builder an additional sum,
calculated as a percentage of the remaining balance of the Contract Price or, if a
GMP has not been established, the remaining balance of the most recent estimated
Contract Price. Enter the percentages Owner shall pay Design-Builder if Owner
terminates this Agreement for its own convenience prior to or after the start of
construction.

8.3

Termination for
Convenience:
Owner’s Use of
Work Product

PL

8.1.3

E

Title

M

Section

Owner should not use the Termination for Convenience clause to obtain DesignBuilder’s valuable design concepts and then seek lower bids from another designbuilder. If Owner terminates this Agreement for its own convenience, and chooses to
proceed with the Project using Design-Builder’s Work Product, Owner should pay an
additional sum for the use of Design-Builder’s Work Product pursuant to Section 4.3.

SA

Enter the name, title, address and telephone number of Owner’s Senior
Representative and Owner’s Representative at Sections 9.1.1 and 9.1.2, respectively.

Article
9

Representatives of
the Parties

Enter the name, title, address and telephone number of Design-Builder’s Senior
Representative and Design-Builder’s Representative at Sections 9.2.1 and 9.2.2,
respectively.

The parties can elect to establish these Representatives during the performance of
the Project rather than at the time of execution of this Agreement. If Representatives
are identified after execution of the Agreement, an appropriate amendment should be
made to the Agreement at the time these individuals are designated.

10.1

10.2

Insurance

Attach an Insurance Exhibit setting forth in detail the insurance coverages required for
the Project. Parties are advised to familiarize themselves with the terms of Article 5 of
the General Conditions of Contract, Insurance and Bonds, and to consult their
insurance advisor.

Bonds

Enter the type and amount of bonds or other performance security required for the
Project. Where bonding is not required by statute, Owner may want to evaluate the
project risks versus the bonding costs in deciding what type of performance security to
require.
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Title

Instruction

11.1

Other Provisions

Insert any other provisions. For example, the parties may elect to have disputes
resolved through litigation rather than arbitration in which case the optional language
in this Section should be included.

SA

M

PL

E

Section
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Standard Form of Agreement Between
Owner and Design-Builder - Cost Plus Fee with
an Option for a Guaranteed Maximum Price

PL

This document has important legal consequences. Consultation with
an attorney is recommended with respect to its completion or modification.

This AGREEMENT is made as of the
day of
in the year of 20
, by and between the following parties, for services in connection with the Project
identified below:

OWNER:

M

(Name and address)

DESIGN-BUILDER:

SA

(Name and address)

PROJECT:

(Include Project name and location as it will appear in the Contract Documents)

In consideration of the mutual covenants and obligations contained herein, Owner and Design-Builder
agree as set forth herein.
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Article 1
Scope of Work
1.1
Design-Builder shall perform all design and construction services, and provide all material,
equipment, tools and labor, necessary to complete the Work described in and reasonably inferable from
the Contract Documents.

E

Article 2
Contract Documents
2.1

The Contract Documents are comprised of the following:

PL

2.1.1 All written modifications, amendments, minor changes, and Change Orders to this
Agreement issued in accordance with DBIA Document No. 535, Standard Form of General
Conditions of Contract Between Owner and Design-Builder (2010 Edition) (“General Conditions of
Contract”);
2.1.2 The GMP Exhibit referenced in Section 6.6.1.1 herein or, if applicable, the GMP Proposal
accepted by Owner in accordance with Section 6.6.2 herein;
2.1.3 This Agreement, including all exhibits (List for example, performance standard
requirements, performance incentive arrangements, markup exhibits, allowances, unit prices, or
exhibit detailing offsite reimbursable personnel) but excluding, if applicable, the GMP Exhibit;
The General Conditions of Contract; and

M

2.1.4

2.1.5 Construction Documents prepared and approved in accordance with Section 2.4 of the
General Conditions of Contract.

SA

Article 3

Interpretation and Intent

3.1
Design-Builder and Owner, prior to execution of the Agreement (and again, if applicable, at the
time of acceptance of the GMP Proposal by Owner in accordance with Section 6.6.2 hereof), shall
carefully review all the Contract Documents, including the various documents comprising the Basis of
Design Documents, for any conflicts or ambiguities. Design-Builder and Owner will discuss and resolve
any identified conflicts or ambiguities prior to execution of the Agreement or, if applicable, prior to
Owner’s acceptance of the GMP Proposal.
3.2
The Contract Documents are intended to permit the parties to complete the Work and all
obligations required by the Contract Documents within the Contract Time(s) for the Contract Price. The
Contract Documents are intended to be complementary and interpreted in harmony so as to avoid
conflict, with words and phrases interpreted in a manner consistent with construction and design industry
standards. In the event inconsistencies, conflicts, or ambiguities between or among the Contract
Documents are discovered after execution of the Agreement, or if applicable, after Owner’s acceptance of
the GMP Proposal, Design-Builder and Owner shall attempt to resolve any ambiguity, conflict or
inconsistency informally, recognizing that the Contract Documents shall take precedence in the order in
which they are listed in Section 2.1 hereof. (Note, the parties are strongly encouraged to establish in the GMP Exhibit or
GMP Proposal (as applicable) the priority of the various documents comprising such exhibit or proposal.)
DBIA Document No. 530
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3.3
Terms, words and phrases used in the Contract Documents, including this Agreement, shall have
the meanings given them in the General Conditions of Contract.
3.4
If Owner’s Project Criteria contain design specifications: (a) Design-Builder shall be entitled to
reasonably rely on the accuracy of the information represented in such design specifications and their
compatibility with other information set forth in Owner’s Project Criteria, including any performance
specifications; and (b) Design-Builder shall be entitled to an adjustment in the Contract Price and/or
Contract Time(s) to the extent Design-Builder’s cost and/or time of performance have been adversely
impacted by such inaccurate design specification.

PL

Article 4

E

3.5
The Contract Documents form the entire agreement between Owner and Design-Builder and by
incorporation herein are as fully binding on the parties as if repeated herein. No oral representations or
other agreements have been made by the parties except as specifically stated in the Contract
Documents.

Ownership of Work Product

4.1
Work Product. All drawings, specifications and other documents and electronic data, including
such documents identified in the General Conditions of Contract, furnished by Design-Builder to Owner
under this Agreement (“Work Product”) are deemed to be instruments of service and Design-Builder shall
retain the ownership and property interests therein, including but not limited to any intellectual property
rights, copyrights and/or patents, subject to the provisions set forth in Sections 4.2 through 4.5 below.

M

4.2
Owner’s Limited License upon Project Completion and Payment in Full to Design-Builder.
Upon Owner’s payment in full for all Work performed under the Contract Documents, Design-Builder shall
grant Owner a limited license to use the Work Product in connection with Owner’s occupancy of the
Project, conditioned on Owner’s express understanding that its alteration of the Work Product without the
involvement of Design-Builder is at Owner’s sole risk and without liability or legal exposure to DesignBuilder or anyone working by or through Design-Builder, including Design Consultants of any tier
(collectively the “Indemnified Parties”), and on the Owner’s obligation to provide the indemnity set forth in
Section 4.5 below.

SA

[At the parties’ option, one of the following may be used in lieu of Section 4.2.]

Upon Owner’s payment in full for all Work performed under the Contract Documents, DesignBuilder: (a) grants Owner a limited license to use the Work Product in connection with Owner’s occupancy
of the Project; and (b) transfers all ownership and property interests, including but not limited to any
intellectual property rights, copyrights and/or patents, in that portion of the Work Product that consists of
architectural and other design elements and specifications that are unique to the Project. The parties shall
specifically designate those portions of the Work Product for which ownership in the Work Product shall
be transferred. Such grant and transfer are conditioned on Owner’s express understanding that its
alteration of the Work Product without the involvement of Design-Builder is at Owner’s sole risk and
without liability or legal exposure to Design-Builder or anyone working by or through Design-Builder,
including Design Consultants of any tier (collectively the “Indemnified Parties”), and on the Owner’s
obligation to provide the indemnity set forth in Section 4.5 below.
or
Upon Owner’s payment in full for all Work performed under the Contract Documents, DesignBuilder transfers to Owner all ownership and property interests, including but not limited to any intellectual
property rights, copyrights and/or patents, in the Work Product. Such transfer is conditioned on Owner’s
express understanding that its alteration of the Work Product without the involvement of Design-Builder is
at Owner’s sole risk and without liability or legal exposure to Design-Builder or anyone working by or
DBIA Document No. 530
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through Design-Builder, including Design Consultants of any tier (collectively the “Indemnified Parties”),
and on the Owner’s obligations to provide the indemnity set forth in Section 4.5 below.
4.3
Owner’s Limited License upon Owner’s Termination for Convenience or Design-Builder’s
Election to Terminate. If Owner terminates this Agreement for its convenience as set forth in Article 8
hereof, or if Design-Builder elects to terminate this Agreement in accordance with Section 11.4 of the
General Conditions of Contract, Design-Builder shall, upon Owner’s payment in full of the amounts due
Design-Builder under the Contract Documents, grant Owner a limited license to use the Work Product to
complete the Project and subsequently occupy the Project, and Owner shall thereafter have the same
rights as set forth in Section 4.2 above, conditioned on the following:

E

4.3.1 Use of the Work Product is at Owner’s sole risk without liability or legal exposure to any
Indemnified Party, and on the Owner’s obligation to provide the indemnity set forth in Section 4.5
below, and

PL

4.3.2 Owner agrees to pay Design-Builder the additional sum of
Dollars ($
) as compensation for the right to use the Work Product to complete the
Project and subsequently use the Work Product in accordance with Section 4.2 if Owner resumes
the Project through its employees, agents, or third parties.
4.4
Owner’s Limited License upon Design-Builder's Default. If this Agreement is terminated due
to Design-Builder's default pursuant to Section 11.2 of the General Conditions of Contract, then DesignBuilder grants Owner a limited license to use the Work Product to complete the Project and subsequently
occupy the Project, and Owner shall thereafter have the same rights and obligations as set forth in
Section 4.2 above. Notwithstanding the preceding sentence, if it is ultimately determined that DesignBuilder was not in default, Owner shall be deemed to have terminated the Agreement for convenience,
and Design-Builder shall be entitled to the rights and remedies set forth in Section 4.3 above.

M

4.5
Owner’s Indemnification for Use of Work Product. If Owner is required to indemnify any
Indemnified Parties based on the use or alteration of the Work Product under any of the circumstances
identified in this Article 4, Owner shall defend, indemnify and hold harmless such Indemnified Parties from
and against any and all claims, damages, liabilities, losses and expenses, including attorneys’ fees,
arising out of or resulting from the use or alteration of the Work Product.

SA

Article 5

Contract Time

5.1
Date of Commencement. The Work shall commence within five (5) days of Design-Builder’s
receipt of Owner’s Notice to Proceed (“Date of Commencement”) unless the parties mutually agree
otherwise in writing.
5.2

Substantial Completion and Final Completion.

5.2.1 Substantial Completion of the entire Work shall be achieved no later than
(
) calendar days after the Date of Commencement (“Scheduled Substantial Completion
Date”).
[At the parties’ option, the following supplemental language may be inserted at the end of
Section 5.2.1 if the Project is subject to a Temporary Certificate of Occupancy.]
The parties agree that the definition for Substantial Completion set forth in Section 1.2.18
of the General Conditions of Contract is hereby modified to read as follows:
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“Substantial Completion is the date on which the Work, or an agreed upon portion of the Work, is
sufficiently complete in accordance with the Contract Documents so that Owner can occupy and
use the Project or a portion thereof for its intended purposes, provided, however, that Substantial
Completion shall be deemed to have been achieved no later than the date of issuance of a
Temporary Certificate of Occupancy issued by the local building official.”
5.2.2 Interim milestones and/or Substantial Completion of identified portions of the Work
(“Scheduled Interim Milestone Dates”) shall be achieved as follows: (Insert any interim milestones for

E

portions of the Work with different scheduled dates for Substantial Completion)

PL

5.2.3 Final Completion of the Work or identified portions of the Work shall be achieved as
expeditiously as reasonably practicable. Final Completion is the date when all Work is complete
pursuant to the definition of Final Completion set forth in Section 1.2.7 of the General Conditions
of Contract.
5.2.4 All of the dates set forth in this Article 5 (collectively the “Contract Time(s)”) shall be
subject to adjustment in accordance with the General Conditions of Contract.
5.3
Time is of the Essence. Owner and Design-Builder mutually agree that time is of the essence
with respect to the dates and times set forth in the Contract Documents.

M

5.4
Liquidated Damages. Design-Builder understands that if Substantial Completion is not attained
by the Scheduled Substantial Completion Date, Owner will suffer damages which are difficult to
determine and accurately specify. Design-Builder agrees that if Substantial Completion is not attained by
(
) days after the Scheduled Substantial Completion Date (the “LD
Date”), Design-Builder shall pay Owner
Dollars ($
) as liquidated
damages for each day that Substantial Completion extends beyond the LD Date. (If a GMP is not established
upon execution of this Agreement, the parties should consider setting liquidated damages after GMP negotiations.)

SA

[The parties may want to consider the following supplemental language within Section 5.4
if they want to assess liquidated damages for failing to meet Final Completion. In this
case, the first sentence in Section 5.2.3 should be deleted and replaced with the following
language.]
Design-Builder understands that if Final Completion is not achieved within
days of the Substantial Completion Date, Owner will suffer damages which are difficult to determine and
accurately specify. Design-Builder agrees that if Final Completion is not achieved within
(
) days of Substantial Completion, Design-Builder shall pay to Owner
Dollars ($
), as liquidated damages for each calendar day that Final Completion is delayed
beyond the above-referenced number of days.
[In lieu of the liquidated damages specified in Section 5.4 or the alternate provided herein,
the Parties may decide that the Agreement will provide for actual damages in the event of
Project delay, with Owner being cautioned that there is a waiver of consequential damages
under Section 10.5.1 of the General Conditions of Contract. In this case, delete Sections
5.4 and 5.5 and insert the following.]

5.4
Design-Builder and Owner have agreed not to provide for liquidated damages in this
Agreement for failure of Design-Builder to achieve the Contract Time(s) set forth in this Article 5. DesignBuilder understands, however, that Owner may suffer actual damages in the event the Contract Time(s)
set forth herein are not timely achieved. Owner shall be able to recover such actual damages from
Design-Builder to the extent it can demonstrate that actual damages have been incurred, are directly
related and caused by Design-Builder’s failure to meet the Contract Time(s) set forth herein, and are not
DBIA Document No. 530
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waived by Section 10.5.1 of the General Conditions of Contract. Notwithstanding the foregoing, in no
event shall Design-Builder’s liability for actual damages for delays exceed
Dollars ($
).
5.5
Any liquidated damages assessed pursuant to this Agreement shall be in lieu of all liability for any
and all extra costs, losses, expenses, claims, penalties and any other damages, whether special or
consequential, and of whatsoever nature, incurred by Owner which are occasioned by any delay in
achieving the Contract Time(s).
[The Parties may also desire to cap the liquidated damages payable under this Agreement,
in which case the following language should be included at the end of Section 5.5.]

E

Owner and Design-Builder agree that the maximum aggregate liability Design-Builder has for any
liquidated damages that may be assessed under this Agreement for failure to achieve the Contract
Time(s) shall be
Dollars ($
).

PL

5.6
Early Completion Bonus. If Substantial Completion is attained on or before
(
) days before the Scheduled Substantial Completion Date (the “Bonus Date”), Owner
shall pay Design-Builder at the time of Final Payment under Section 7.3 hereof an early completion bonus
of
Dollars ($
) for each day that Substantial Completion is
attained earlier than the Bonus Date. (If a GMP is not established upon execution of this Agreement, the parties should
consider setting the early completion bonus after GMP negotiations. If an early completion bonus is applicable to any dates set forth
in Section 5.2.2 or 5.2.3 hereof, this Section 5.6 will need to be modified accordingly.)

[The Parties may also desire to cap the early completion bonus payable under Section 5.6,
in which case the following language should be included.]

M

Owner and Design-Builder agree that the maximum aggregate amount that Design-Builder shall
receive as the early Completion Bonus is
Dollars ($
).
5.7
[The Parties may also desire to modify Article 8.2.2 of the General Conditions of Contract
relative to compensability of delays that would cause the Contract Time(s) to be extended. In such
case, the following option can be used.]

SA

In addition to Design-Builder’s right to a time extension for those events set forth in Section 8.2.1
of the General Conditions of Contract, Design-Builder shall also be entitled to an appropriate adjustment
of the Contract Price for those events set forth in Section 8.2.1 of the General Conditions of Contract,
provided, however, for Force Majeure Events, Design-Builder shall only be entitled to an increase in the
Contract Price if said events exceed
(
) cumulative days. Said
additional compensation shall be limited to:
[Check one box only]

$
dollars a day for each day work is delayed beyond the Scheduled
Substantial Completion Date.
or

the direct costs and expenses Design-Builder can demonstrate it has reasonably and
actually incurred as a result of such event.
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Article 6
Contract Price
6.1

Contract Price.

E

6.1.1 Owner shall pay Design-Builder in accordance with Article 6 of the General Conditions of
Contract a contract price (“Contract Price”) equal to Design-Builder’s Fee (as defined in Section
6.2 hereof) plus the Cost of the Work (as defined in Section 6.3 hereof), subject to any GMP
established in Section 6.6 hereof and any adjustments made in accordance with the General
Conditions of Contract.
6.1.2 For the specific Work set forth below, Owner agrees to pay Design-Builder, as part of the
Contract Price, on the following basis: (This is an optional section intended to provide the parties with flexibility

6.2

PL

to identify and price limited preliminary services, such as a lump sum or cost-plus arrangement for preliminary design,
programming, or services necessary to enable Design-Builder to furnish Owner with a GMP before execution of this
Agreement.)

Design-Builder’s Fee.
6.2.1

Design-Builder’s Fee shall be:

[Choose one of the following:]
Dollars ($

), as adjusted in

M

accordance with Section 6.2.2 below.

or

percent (
of the Work, as adjusted in accordance with Section 6.2.2 below.

Design-Builder’s Fee will be adjusted as follows for any changes in the Work:

SA

6.2.2

%) of the Cost

6.2.2.1 For additive Change Orders, including additive Change Orders arising from both
additive and deductive items, it is agreed that Design-Builder shall receive a Fee of
percent (
%) of the additional Costs of the Work
incurred for that Change Order, plus any other markups set forth in Exhibit
hereto.

6.2.2.2 For deductive Change Orders, including deductive Change Orders arising from
both additive and deductive items, the deductive amounts shall include:
[Check one box only]

No additional reduction to account for Design-Builder’s Fee or any other markup.
or
An amount equal to the sum of: (a)
percent (
%) applied to the direct costs of the net reduction (which amount will account for a
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reduction associated with Design-Builder’s Fee); plus (b) any other markups set forth in
Exhibit
hereto applied to the direct costs of the net reduction.
6.3
Cost of the Work. The term Cost of the Work shall mean costs reasonably and actually incurred
by Design-Builder in the proper performance of the Work. The Cost of the Work shall include only the
following:

E

6.3.1 Wages of direct employees of Design-Builder performing the Work at the Site or, with
Owner’s agreement, at locations off the Site; provided, however, that the costs for those
employees of Design-Builder performing design services shall be calculated on the basis of
prevailing market rates for design professionals performing such services or, if applicable, those
rates set forth in an exhibit to this Agreement.
6.3.2 Wages or salaries of Design-Builder’s supervisory and administrative personnel engaged
in the performance of the Work and who are located at the Site or working off-Site to assist in the
production or transportation of material and equipment necessary for the Work.

PL

6.3.3
Wages or salaries of Design-Builder’s personnel stationed at Design-Builder’s principal
or branch offices, but only to the extent said personnel are identified in Exhibit
and performing the function set forth in said Exhibit. The reimbursable costs of personnel
stationed at Design-Builder’s principal or branch offices shall include a
percent (
%) markup to compensate Design-Builder for the Project-related
overhead associated with such personnel.
6.3.4 Costs incurred by Design-Builder for employee benefits, premiums, taxes, insurance,
contributions and assessments required by law, collective bargaining agreements, or which are
customarily paid by Design-Builder, to the extent such costs are based on wages and salaries
paid to employees of Design-Builder covered under Sections 6.3.1 through 6.3.3 hereof.

M

[In lieu of the language in Section 6.3.4 above, Design-Builder and Owner may want to
include the following language:]

A multiplier of
percent (
%) shall be applied to
the wages and salaries of the employees of Design-Builder covered under Sections 6.3.1 through
6.3.3 hereof.

SA

6.3.5 The reasonable portion of the cost of travel, accommodations and meals for DesignBuilder’s personnel necessarily and directly incurred in connection with the performance of the
Work.
6.3.6 Payments properly made by Design-Builder to Subcontractors and Design Consultants
for performance of portions of the Work, including any insurance and bond premiums incurred by
Subcontractors and Design Consultants.
6.3.7 Costs incurred by Design-Builder in repairing or correcting defective, damaged or
nonconforming Work (including any warranty or corrective Work performed after Substantial
Completion), provided that such Work was beyond the reasonable control of Design-Builder, or
caused by the ordinary mistakes or inadvertence, and not the negligence, of Design-Builder or
those working by or through Design-Builder. If the costs associated with such Work are
recoverable from insurance, Subcontractors or Design Consultants, Design-Builder shall exercise
its best efforts to obtain recovery from the appropriate source and provide a credit to Owner if
recovery is obtained.
6.3.8 Costs, including transportation, inspection, testing, storage and handling, of materials,
equipment and supplies incorporated or reasonably used in completing the Work.
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6.3.9 Costs (less salvage value) of materials, supplies, temporary facilities, machinery,
equipment and hand tools not customarily owned by the workers that are not fully consumed in
the performance of the Work and which remain the property of Design-Builder, including the costs
of transporting, inspecting, testing, handling, installing, maintaining, dismantling and removing
such items.
6.3.10 Costs of removal of debris and waste from the Site.

E

6.3.11 The reasonable costs and expenses incurred in establishing, operating and demobilizing
the Site office, including the cost of facsimile transmissions, long-distance telephone calls,
postage and express delivery charges, telephone service, photocopying and reasonable petty
cash expenses.
6.3.12 Rental charges and the costs of transportation, installation, minor repairs and
replacements, dismantling and removal of temporary facilities, machinery, equipment and hand
tools not customarily owned by the workers, which are provided by Design-Builder at the Site,
whether rented from Design-Builder or others, and incurred in the performance of the Work.

PL

6.3.13 Premiums for insurance and bonds required by this Agreement or the performance of the
Work.
6.3.14 All fuel and utility costs incurred in the performance of the Work.

6.3.15 Sales, use or similar taxes, tariffs or duties incurred in the performance of the Work.
6.3.16 Legal costs, court costs and costs of mediation and arbitration reasonably arising from
Design-Builder’s performance of the Work, provided such costs do not arise from disputes
between Owner and Design-Builder.

M

6.3.17 Costs for permits, royalties, licenses, tests and inspections incurred by Design-Builder as
a requirement of the Contract Documents.
6.3.18 The cost of defending suits or claims for infringement of patent rights arising from the use
of a particular design, process, or product required by Owner, paying legal judgments against
Design-Builder resulting from such suits or claims, and paying settlements made with Owner’s
consent.

SA

6.3.19 Deposits which are lost, except to the extent caused by Design-Builder’s negligence.
6.3.20 Costs incurred in preventing damage, injury or loss in case of an emergency affecting the
safety of persons and property.
6.3.21 Accounting and data processing costs related to the Work.
6.3.22 Other costs reasonably and properly incurred in the performance of the Work to the
extent approved in writing by Owner.
[Design-Builder and Owner may want to consider adding the following Section 6.3.23 to
address the payment of warranty work:]

6.3.23 Owner and Design-Builder agree that an escrow account in the amount of
Dollars ($
) shall be established prior to Final Completion,
which escrow shall be used to reimburse Design-Builder for the Costs of the Work incurred after
Final Completion to perform warranty Work. The escrow agreement will provide that any sums
not used at the expiration of the warranty period shall be returned to Owner, subject to any
savings Design-Builder may be entitled to under this Agreement. In the event the warranty
escrow account is exhausted, but funds remain under the GMP, Owner shall be obligated to pay
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Design-Builder the Costs of the Work incurred after Final Completion to perform warranty Work
up to the GMP.
6.4

Allowance Items and Allowance Values.
6.4.1 Any and all Allowance Items, as well as their corresponding Allowance Values, are set
forth in the GMP Exhibit or GMP Proposal and are included within the GMP.

E

6.4.2 Design-Builder and Owner have worked together to review the Allowance Items and
Allowance Values based on design information then available to determine that the Allowance
Values constitute reasonable estimates for the Allowance Items. Design-Builder and Owner will
continue working closely together during the preparation of the design to develop Construction
Documents consistent with the Allowance Values. Nothing herein is intended in any way to
constitute a guarantee by Design-Builder that the Allowance Item in question can be performed
for the Allowance Value.

PL

6.4.3 No work shall be performed on any Allowance Item without Design-Builder first obtaining
in writing advanced authorization to proceed from Owner. Owner agrees that if Design-Builder is
not provided written authorization to proceed on an Allowance Item by the date set forth in the
Project schedule, due to no fault of Design-Builder, Design-Builder may be entitled to an
adjustment of the Contract Time(s) and Contract Price.
6.4.4 The Allowance Value for an Allowance Item includes the direct cost of labor, materials,
equipment, transportation, taxes and insurance associated with the applicable Allowance Item. All
other costs, including design fees, Design-Builder’s overall project management and general
conditions costs, overhead and fee, are deemed to be included in the original Contract Price, and
are not subject to adjustment, regardless of the actual amount of the Allowance Item.

M

[In the alternative, the parties may want to delete Section 6.4.4 and add the following
provision.]

In the event the actual direct cost of labor, materials, equipment, transportation, taxes
and insurance associated with an Allowance Item is
percent (
%) greater than or less than the Allowance Value for such Allowance Item, Design-Builder and
Owner agree that Design-Builder’s right to Fee and markup shall be adjusted in accordance with
Section 6.2.2.

SA

6.4.5 Whenever the actual costs for an Allowance Item is more than or less than the stated
Allowance Value, the Contract Price shall be adjusted accordingly by Change Order, subject to
Section 6.4.4. The amount of the Change Order shall reflect the difference between actual costs
incurred by Design-Builder for the particular Allowance Item and the Allowance Value.

6.5

Non-Reimbursable Costs.

6.5.1

The following shall not be deemed as costs of the Work:

6.5.1.1 Compensation for Design-Builder’s personnel stationed at Design-Builder’s
principal or branch offices, except as provided for in Sections 6.3.1, 6.3.2 and 6.3.3
hereof.
6.5.1.2 Overhead and general expenses, except as provided for in Section 6.3 hereof, or
which may be recoverable for changes to the Work.
6.5.1.3 The cost of Design-Builder’s capital used in the performance of the Work.
6.5.1.4 If the parties have agreed on a GMP, costs that would cause the GMP, as
adjusted in accordance with the Contract Documents, to be exceeded.
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[The parties shall comply with the following Section 6.6 based upon whether the GMP is
agreed upon before the execution of this Agreement or will be developed and agreed upon
after execution of this Agreement. If the parties do not use a GMP, this Section 6.6 shall be
deemed inapplicable and compensation to Design-Builder shall be based on those fees
and costs identified in the balance of this Article 6.]
6.6

The Guaranteed Maximum Price (“GMP”).
6.6.1

GMP Established Upon Execution of this Agreement.

E

6.6.1.1 Design-Builder guarantees that it shall not exceed the GMP of
Dollars ($
). Documents used as a basis for the GMP shall be identified in
an exhibit to this Agreement (“GMP Exhibit”). Design-Builder does not guarantee any
specific line item provided as part of the GMP, and has the sole discretion to apply
payment due to overruns in one line item to savings due to underruns in any other line
item. Design-Builder agrees, however, that it will be responsible for paying all costs of
completing the Work which exceed the GMP, as adjusted in accordance with the
Contract Documents. (While the GMP Exhibit will be developed in advance or concurrently with the

PL

execution of this Agreement, it is recommended that such exhibit include the items set forth in Section 6.6.2.1
below, to ensure that the basis for the GMP is well-understood).

[In lieu of 6.6.1.1, Owner and Design-Builder may want to include the following
language.]

M

Design-Builder guarantees that it shall not exceed the GMP of
Dollars ($
). Documents used as basis for the GMP shall
be identified as an exhibit to this Agreement (“GMP Exhibit”). Design-Builder does not
guarantee any specific line item provided as part of the GMP, provided, however, that it
does guarantee the line item for its general project management and general conditions
costs, in the amount of
Dollars ($
),
and as set forth in the GMP Exhibit (“General Conditions Cap”). Design-Builder agrees
that it will be responsible for paying the applicable general conditions costs in excess of
the General Conditions Cap, as well as be responsible for all costs of completing the
Work which exceed the GMP, as said General Conditions Cap and the GMP may be
adjusted in accordance with the Contract Documents.

SA

6.6.1.2 The GMP includes a Contingency in the amount of
Dollars ($
) which is available for Design-Builder’s exclusive use for
unanticipated costs it has incurred that are not the basis for a Change Order under the
Contract Documents. By way of example, and not as a limitation, such costs may include:
(a) trade buy-out differentials; (b) overtime or acceleration; (c) escalation of materials; (d)
correction of defective, damaged or nonconforming Work, design errors or omissions,
however caused; (e) Subcontractor defaults; or (f) those events under Section 8.2.2 of
the General Conditions of Contract that result in an extension of the Contract Time but do
not result in an increase in the Contract Price. The Contingency is not available to Owner
for any reason, including, but not limited to changes in scope or any other item which
would enable Design-Builder to increase the GMP under the Contract Documents.
Design-Builder shall provide Owner notice of all anticipated charges against the
Contingency, and shall provide Owner as part of the monthly status report required by
Section 2.1.2 of the General Conditions of Contract an accounting of the Contingency,
including all reasonably foreseen uses or potential uses of the Contingency in the
upcoming three (3) months. Design-Builder agrees that with respect to any expenditure
from the Contingency relating to a Subcontractor default or an event for which insurance
or bond may provide reimbursement, Design-Builder will in good faith exercise
reasonable steps to obtain performance from the Subcontractor and/or recovery from any
surety or insurance company. Design-Builder agrees that if Design-Builder is
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subsequently reimbursed for said costs, then said recovery will be credited back to the
Contingency.
6.6.2

GMP Established after Execution of this Agreement.
6.6.2.1 GMP Proposal. If requested by Owner, Design-Builder shall submit a GMP
Proposal to Owner which shall include the following, unless the parties mutually agree
otherwise:
6.6.2.1.1

A proposed GMP, which shall be the sum of:

E

i. Design-Builder’s Fee as defined in Section 6.2.1 hereof;

ii. The estimated Cost of the Work as defined in Section 6.3 hereof,
inclusive of any Design-Builder’s Contingency as defined in
Section 6.6.1.2 hereof; and

PL

iii. If applicable, any prices established under Section 6.1.2 hereof.

6.6.2.1.2
The Basis of Design Documents, which may include, by way of
example, Owner’s Project Criteria, which are set forth in detail and are attached
to the GMP Proposal;
6.6.2.1.3
A list of the assumptions and clarifications made by Design-Builder in
the preparation of the GMP Proposal, which list is intended to supplement the
information contained in the drawings and specifications and is specifically
included as part of the Basis of Design Documents;

M

6.6.2.1.4
The Scheduled Substantial Completion Date upon which the
proposed GMP is based, to the extent said date has not already been
established under Section 5.2.1 hereof, and a schedule upon which the
Scheduled Substantial Completion Date is based;
6.6.2.1.5
If applicable, a list of Allowance Items, Allowance Values, and a
statement of their basis;
If applicable, a schedule of alternate prices;

6.6.2.1.7

If applicable, a schedule of unit prices;

SA

6.6.2.1.6

6.6.2.1.8
If applicable, a statement of Additional Services which may be
performed but which are not included in the GMP and which, if performed, shall
be the basis for an increase in the GMP and/or Contract Time(s); and
6.6.2.1.9

The time limit for acceptance of the GMP Proposal.

6.6.2.2 Review and Adjustment to GMP Proposal. After submission of the GMP
Proposal, Design-Builder and Owner shall meet to discuss and review the GMP
Proposal. If Owner has any comments regarding the GMP Proposal, or finds any
inconsistencies or inaccuracies in the information presented, it shall promptly give written
notice to Design-Builder of such comments or findings. If appropriate, Design-Builder
shall, upon receipt of Owner’s notice, make appropriate adjustments to the GMP
Proposal.
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6.6.2.3 Acceptance of GMP Proposal. If Owner accepts the GMP Proposal, as may be
amended by Design-Builder, the GMP and its basis shall be set forth in an amendment to
this Agreement.
6.6.2.4 Failure to Accept the GMP Proposal. If Owner rejects the GMP Proposal, or fails
to notify Design-Builder in writing on or before the date specified in the GMP Proposal
that it accepts the GMP Proposal, the GMP Proposal shall be deemed withdrawn and of
no effect. In such event, Owner and Design-Builder shall meet and confer as to how the
Project will proceed, with Owner having the following options:

E

6.6.2.4.1
Owner may suggest modifications to the GMP Proposal, whereupon,
if such modifications are accepted in writing by Design-Builder, the GMP
Proposal shall be deemed accepted and the parties shall proceed in accordance
with Section 6.6.2.3 above;

PL

6.6.2.4.2
Owner may authorize Design-Builder to continue to proceed with the
Work on the basis of reimbursement as provided in Section 6.1 hereof without a
GMP, in which case all references in this Agreement to the GMP shall not be
applicable; or
6.6.2.4.3
Owner may terminate this Agreement for convenience in accordance
with Article 8 hereof; provided, however, in this event, Design-Builder shall not be
entitled to the payment provided for in Section 8.2 hereof.

M

If Owner fails to exercise any of the above options, Design-Builder shall have the right to
(i) continue with the Work as if Owner had elected to proceed in accordance with Item
6.6.2.4.2 above, and be paid by Owner accordingly, unless and until Owner notifies it in
writing to stop the Work, or (ii) suspend performance of Work in accordance with Section
11.3.1 of the General Conditions of Contract, provided, however, that in such event
Design-Builder shall not be entitled to the payment provided for in Section 8.2 hereof.
6.6.3

Savings.

SA

6.6.3.1 If the sum of the actual Cost of the Work and Design-Builder’s Fee (and, if
applicable, any prices established under Section 6.1.2 hereof) is less than the GMP, as
such GMP may have been adjusted over the course of the Project, the difference
(“Savings”) shall be shared as follows:

and

[Choose one of the following:]
percent (
percent (

%) to Design-Builder
%) to Owner.
or

The first
Dollars ($
shall be provided to (choose either Design-Builder or Owner)
with the balance of Savings, if any, shared
to Design-Builder and
percent (

)of Savings
,
percent (
%)
%) to Owner.

6.6.3.2 Savings shall be calculated and paid as part of Final Payment under Section 7.3
hereof, with the understanding that to the extent Design-Builder incurs costs after Final
Completion which would have been payable to Design-Builder as a Cost of the Work, the
parties shall recalculate the Savings in light of the costs so incurred, and Design-Builder
shall be paid by Owner accordingly.
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6.7

Performance Incentives
6.7.1 Owner and Design-Builder have agreed to the performance incentive arrangements set
forth in Exhibit
.
[The parties are encouraged to discuss and agree upon performance incentives that will influence project success. These
incentives may consist of Award Fees, incentives for safety, personnel retention, client satisfaction and similar items.]

Article 7

7.1

E

Procedure for Payment
Progress Payments.

PL

7.1.1 Design-Builder shall submit to Owner on the
(
)
day of each month, beginning with the first month after the Date of Commencement, DesignBuilder’s Application for Payment in accordance with Article 6 of the General Conditions of
Contract.
7.1.2 Owner shall make payment within ten (10) days after Owner’s receipt of each properly
submitted and accurate Application for Payment in accordance with Article 6 of the General
Conditions of Contract, but in each case less the total of payments previously made, and less
amounts properly withheld under Section 6.3 of the General Conditions of Contract.

7.2

M

7.1.3 If Design-Builder’s Fee under Section 6.2.1 hereof is a fixed amount, the amount of
Design-Builder’s Fee to be included in Design-Builder’s monthly Application for Payment and paid
by Owner shall be proportional to the percentage of the Work completed, less payments
previously made on account of Design-Builder’s Fee.
Retainage on Progress Payments.

SA

7.2.1 Owner will retain
percent (
%) of each Application
for Payment provided, however, that when fifty percent (50%) of the Work has been satisfactorily
completed by Design-Builder and Design-Builder is otherwise in compliance with its contractual
obligations, Owner will not retain any additional retention amounts from Design-Builder’s
subsequent Applications for Payment. Owner will also reasonably consider reducing retainage for
Subcontractors completing their work early in the Project.
[Design-Builder and Owner may want to consider substituting the following retainage
provision.]

Owner will retain
percent (
%) of the cost of Work,
exclusive of general conditions costs, and any amounts paid to Design-Builder’s Design
Consultant, from each Application for Payment provided, however, that when fifty percent (50%)
of the Work has been satisfactorily completed by Design-Builder and Design-Builder is otherwise
in compliance with its contractual obligations, Owner will not retain any additional amounts from
Design-Builder’s subsequent Applications for Payment. Owner will also reasonably consider
reducing retainage for Subcontractors completing their work early in the Project.
7.2.2 Within fifteen (15) days after Substantial Completion of the entire Work or, if applicable,
any portion of the Work, pursuant to Section 6.6 of the General Conditions of Contract, Owner
shall release to Design-Builder all retained amounts relating, as applicable, to the entire Work or
completed portion of the Work, less an amount equal to: (a) the reasonable value of all remaining
or incomplete items of Work as noted in the Certificate of Substantial Completion; and (b) all
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other amounts Owner is entitled to withhold pursuant to Section 6.3 of the General Conditions of
Contract.
[If Owner and Design-Builder have established a warranty reserve pursuant to Section
6.3.23 above, the following provision should be included.]
If a warranty reserve has been established pursuant to Section 6.3.23 above, Owner
shall at the time of Substantial Completion retain the agreed-upon amounts and establish an
escrow account as contemplated by Section 6.3.24 above.

E

7.3
Final Payment. Design-Builder shall submit its Final Application for Payment to Owner in
accordance with Section 6.7 of the General Conditions of Contract. Owner shall make payment on
Design-Builder’s properly submitted and accurate Final Application for Payment (less any amount the
parties may have agreed to set aside for warranty work) within ten (10) days after Owner’s receipt of the
Final Application for Payment, provided that Design-Builder has satisfied the requirements for final
payment set forth in Section 6.7.2 of the General Conditions of Contract.

PL

7.4
Interest. Payments due and unpaid by Owner to Design-Builder, whether progress payments or
final payment, shall bear interest commencing five (5) days after payment is due at the rate of
percent (
%) per month until paid.

SA

M

7.5
Record Keeping and Finance Controls. Design-Builder acknowledges that this Agreement is to
be administered on an “open book” arrangement relative to Costs of the Work. Design-Builder shall keep
full and detailed accounts and exercise such controls as may be necessary for proper financial
management, using accounting and control systems in accordance with generally accepted accounting
principles and as may be provided in the Contract Documents. During the performance of the Work and
for a period of three (3) years after Final Payment, Owner and Owner’s accountants shall be afforded
access to, and the right to audit from time-to-time, upon reasonable notice, Design-Builder’s records,
books, correspondence, receipts, subcontracts, purchase orders, vouchers, memoranda and other data
relating to the Work, all of which Design-Builder shall preserve for a period of three (3) years after Final
Payment. Such inspection shall take place at Design-Builder’s offices during normal business hours
unless another location and time is agreed to by the parties. Any multipliers or markups agreed to by the
Owner and Design-Builder as part of this Agreement are only subject to audit to confirm that such
multiplier or markup has been charged in accordance with this Agreement, with the composition of such
multiplier or markup not being subject to audit.

Article 8

Termination for Convenience

8.1
Upon ten (10) days’ written notice to Design-Builder, Owner may, for its convenience and without
cause, elect to terminate this Agreement. In such event, Owner shall pay Design-Builder for the following:
8.1.1

All Work executed and for proven loss, cost or expense in connection with the Work;

8.1.2 The reasonable costs and expenses attributable to such termination, including
demobilization costs and amounts due in settlement of terminated contracts with Subcontractors
and Design Consultants; and

8.1.3

[Choose one of the following:]
The fair and reasonable sums for overhead and profit on the sum of items 8.1.1 and
8.1.2 above.

DBIA Document No. 530
Standard Form of Agreement Between Owner and Design-Builder  Cost Plus Fee with an Option for a GMP
© 2010 Design-Build Institute of America

Page 15

or
Overhead and profit in the amount of
on the sum of items 8.1.1 and 8.1.2 above.

percent (

%)

8.2
In addition to the amounts set forth in Section 8.1 above, Design-Builder shall be entitled to
receive one of the following as applicable:

E

8.2.1 If Owner terminates this Agreement prior to commencement of construction, DesignBuilder shall be paid
percent (
%) of the remaining
balance of the Contract Price, provided, however, that if a GMP has not been established, the
above percentage shall be applied to the remaining balance of the most recent estimated
Contract Price.

PL

8.2.2 If Owner terminates this Agreement after commencement of construction, Design-Builder
shall be paid
percent (
%) of the remaining balance of
the Contract Price, provided, however, that if a GMP has not been established, the above
percentage shall be applied to the remaining balance of the most recent estimated Contract
Price.
8.3
If Owner terminates this Agreement pursuant to Section 8.1 above and proceeds to design and
construct the Project through its employees, agents or third parties, Owner’s rights to use the Work
Product shall be as set forth in Section 4.3 hereof. Such rights may not be transferred or assigned to
others without Design-Builder’s express written consent and such third parties’ agreement to the terms of
Article 4.

M

[The following Article 9 should only be used if Owner and Design-Builder agree to establish their
respective representatives at the time the Agreement is executed rather than during the
performance of the Project.]

Article 9

SA

Representatives of the Parties

9.1

Owner’s Representatives.

9.1.1 Owner designates the individual listed below as its Senior Representative (“Owner Senior
Representative”), which individual has the authority and responsibility for avoiding and resolving
disputes under Section 10.2.3 of the General Conditions of Contract: (Identify individual’s name, title,
address and telephone numbers)

9.1.2 Owner designates the individual listed below as its Owner’s Representative, which
individual has the authority and responsibility set forth in Section 3.4 of the General Conditions of
Contract: (Identify individual’s name, title, address and telephone numbers)
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9.2

Design-Builder’s Representatives.
9.2.1 Design-Builder designates the individual listed below as its Senior Representative
(“Design-Builder’s Senior Representative”), which individual has the authority and responsibility
for avoiding and resolving disputes under Section 10.2.3 of the General Conditions of Contract:
(Identify individual’s name, title, address and telephone numbers)

PL

E

9.2.2 Design-Builder designates the individual listed below as its Design-Builder’s
Representative, which individual has the authority and responsibility set forth in Section 2.1.1 of
the General Conditions of Contract: (Identify individual’s name, title, address and telephone numbers)

Article 10

Bonds and Insurance

M

10.1
Insurance. Design-Builder and Owner shall procure the insurance coverages set forth in the
Insurance Exhibit attached hereto and in accordance with Article 5 of the General Conditions of Contract.
10.2
Bonds and Other Performance Security.
Design-Builder shall provide the following
performance bond and labor and material payment bond or other performance security:
Performance Bond.

SA

[Check one box only. If no box is checked, then no bond is required.]
Required

Not Required

Payment Bond.

[Check one box only. If no box is checked, then no bond is required.]
Required

Not Required

Other Performance Security.

[Check one box only. If no box is checked, then no other performance security is required.
If the “Required” box is checked, identify below the specific performance security that is
being required and all salient commercial terms associated with that security.]
Required

Not Required
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Article 11
Other Provisions
11.1

Other provisions, if any, are as follows: (Insert any additional provisions)

PL

E

[Section 2.3.1 of the General Conditions of Contract sets forth a traditional negligence
standard as it relates to the Design-Builder’s performance of design professional services.
If the Basis of Design Documents identify specific performance standards that can be
objectively measured, the parties, by including the following language, agree that the
Design-Builder is obligated to achieve such standards.]

Notwithstanding Section 2.3.1 of the General Conditions of Contract, if the parties agree
upon specific performance standards in the Basis of Design Documents, the design professional
services shall be performed to achieve such standards.

[In lieu of Sections 10.3.1 through 10.3.3 of the General Conditions of Contract, the Parties
may want to delete such sections and include the following alternative dispute resolution
clause.]

SA

M

Any claims, disputes, or controversies between the parties arising out of or related to the
Agreement, or the breach thereof, which have not been resolved in accordance with the
procedures set forth in Section 10.2 of the General Conditions of Contract shall be resolved in a
court of competent jurisdiction in the state in which the Project is located.
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In executing this Agreement, Owner and Design-Builder each individually represents that it has the
necessary financial resources to fulfill its obligations under this Agreement, and each has the necessary
corporate approvals to execute this Agreement, and perform the services described herein.

OWNER:

DESIGN-BUILDER:

(Name of Design-Builder)

(Signature)

(Signature)

(Printed Name)

(Printed Name)

(Title)

(Title)

PL

Date:

E

(Name of Owner)

Date:

SA

M

Caution: An original DBIA document has this caution printed in blue. This is a printable copy and
an original assures that changes will not be obscured as may occur when documents are
reproduced.
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